


2010年

7月工事予定表

2010年 6月30日 作成

	7月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土
A棟	内装仕上工事																														
	外装仕上工事																														
B棟	内装仕上工事																														
	外装仕上工事																														
C棟	全																														
	休																														
D棟	日																														
	日																														
E棟	内装仕上工事																														
	外装仕上工事																														
F棟	内装仕上工事																														
	外装仕上工事																														
外構工事																															



配置図